

Detailed Project Calendar

Task	Details	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14
		2/8-2/12	2/15-2/19	2/22-2/26	2/29-3/4	3/7-3/11	3/14-3/18	3/21-3/25	3/28-4/1	4/4-4/8	4/11-4/15	4/18-4/22	4/25-4/29	5/2-5/6	5/9-5/13
Experiments	Electromagnets Exp														
	Ferrofluid Exp														
	Research														
Documentation	Poster														
	Presentation Slides														
	Proposal														
	Technical Advisor Meeting														
	Website OpenLab														
Material Gathering	Birch Plywood														
	Epoxy Glue & Silicone														
	Electromagnets														
	Ferrofluid														
	Polycarbonate Sheet														
	Rails & Stepper Motors														
	Screws & Nuts														
	Stepper Driver														
X & Y Rails	3D Model & Print Brackets														
	Cut Aluminum Rails														
	Put Together														
Technical Implementatio	Code														
	Final Testing														
	Kinect Setup														
	Magnets														
	Pixy Camera														
	Refine														
	Test Stepper Motors														
	Wiring														
Enclosure	Build Wooden Box														
	Cut Wood														
	Sand Wood														
Tank	Cut Plastic														
	Glue Plastic														